

ID	Task Name	Duration	Fixed Cost	Nov 7, '04							Nov 14, '04							Nov 21, '04													
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					
1	Phase 1 - West Wing	15.72d	\$0.00																												
2	Purchasing	0.06d	\$0.00																												
56	Manufacturing	7.42d	\$0.00																												
57	Casework fab.	4.53d	\$0.00																												
58	Assemble case	36.22h	\$0.00																												
59	Assemble drawer	9.75h	\$0.00																												
60	Attach hardware	31.43h	\$0.00																												
61	Edge band	7.6h	\$0.00																												
62	End bore	7.52h	\$0.00																												
63	Line bore	2.02h	\$0.00																												
64	Panel saw	23.28h	\$0.00																												
65	Counter fab.	7.42d	\$0.00																												
66	Assemble top	59.4h	\$0.00																												
67	Panel layup	5.02h	\$0.00																												
68	Custom fab.	3.26d	\$0.00																												
69	Assemble custom	26.1h	\$0.00																												
70	Router	12.23h	\$0.00																												
71	Miscellaneous	5.22d	\$0.00																												
72	Handling parts	41.73h	\$0.00																												
73	Site	15.72d	\$0.00																												
74	Cabinet	8.04d	\$0.00																												
75	Install cabinet	64.32h	\$0.00																												
76	Install filler	5.43h	\$0.00																												

Project: Date: Sun 11/7/04	Task		Summary		Rolled Up Progress	
	Progress		Rolled Up Task			
	Milestone		Rolled Up Milestone			

ID	Task Name	Duration	Fixed Cost	Nov 7, '04							Nov 14, '04							Nov 21, '04													
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					
77	Counter	8.58d	\$0.00																												
78	Install counter	68.63h	\$0.00	Install counter																											
79	Custom	6.29d	\$0.00																												
80	Install custom	50.33h	\$0.00	Install custom																											
81	Finish Carpentry	15.72d	\$0.00																												
82	Install Casing	29.7h	\$0.00	Install Casing																											
83	Install Door	102h	\$0.00	Install Door																											
84	Install frame	45h	\$0.00	Install frame																											
85	Install moulding	125.75h	\$0.00																												
86	Phase 2 - Lobby	2d	\$0.00																												
87	Purchasing	0.06d	\$0.00																												
88	Door	0.06d	\$0.00																												
89	PO 1-3/4x3-0x7-6 Birc	30m	\$750.00	Purchaser																											
90	PO Custom Entry Frar	30m	\$550.00	Purchaser																											
91	Hinges	0.06d	\$0.00																												
92	PO Hager 4x4 Butt hir	30m	\$52.50	Purchaser																											
93	Base	0.06d	\$0.00																												
94	PO Base 1x5 birch	30m	\$1,218.75	Purchaser																											
95	Plastic Laminate	0.06d	\$0.00																												
96	PO Brown backer	30m	\$40.50	Purchaser																											
97	PO PL1 GP	30m	\$257.45	Purchaser																											
98	Plywood	0.06d	\$0.00																												
99	PO 3/4 Sheathing	30m	\$141.70	Purchaser																											

Project: Date: Sun 11/7/04	Task		Summary		Rolled Up Progress	
	Progress		Rolled Up Task			
	Milestone		Rolled Up Milestone			

ID	Task Name	Duration	Fixed Cost	Nov 7, '04							Nov 14, '04							Nov 21, '04						
				S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
100	<b>Manufacturing</b>	2d	\$0.00																					
101	<b>Casework fab.</b>	0.35d	\$0.00																					
102	Attach hardware	1.2h	\$0.00																					
103	Panel saw	2.77h	\$0.00																					
104	<b>Counter fab.</b>	1.09d	\$0.00																					
105	Assemble top	8.72h	\$0.00																					
106	Cutout	1.5h	\$0.00																					
107	Panel layup	3.08h	\$0.00																					
108	<b>Custom fab.</b>	0.15d	\$0.00																					
109	Router	1.2h	\$0.00																					
110	<b>Miscellaneous</b>	2d	\$0.00																					
111	Extra shop labor	16h	\$0.00																					
112	Handling parts	1.1h	\$0.00																					
113	<b>Site</b>	1.88d	\$0.00																					
114	<b>Counter</b>	0.88d	\$0.00																					
115	Install counter	7.02h	\$0.00																					
116	<b>Finish Carpentry</b>	1.88d	\$0.00																					
117	Install Casing	3.3h	\$0.00																					
118	Install Door	10h	\$0.00																					
119	Install frame	5h	\$0.00																					
120	Install moulding	15h	\$0.00																					
121	<b>Miscellaneous</b>	0.69d	\$0.00																					
122	Extra site labor	5.5h	\$0.00																					

Project: Date: Sun 11/7/04	Task		Summary		Rolled Up Progress	
	Progress		Rolled Up Task			
	Milestone		Rolled Up Milestone			